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Smooth facility handovers.
COMMISSIONING

 Ensuring the project is delivered as designed

  The project is done when all stakeholders agree

The end of a project represents one of the most critical stages of 

development, Commissioning. Here, we ensure that all key stake-

holders are brought to the table in order to ensure that quality 

specifications and project parameters have been met. Our dili-

gence in project handover ensures the client receives a functional 

facility, whether the facility 

entrance or an operational 

water technical room to a 

light turning on in a closet, 

your site will be ready to pro-

duce and operate at all levels. This stage is also a critical point in 

which the project is reviewed, all budget items are agreed to, and 

change requests fully understood and brought into alliance with 

the initial projected budget versus actual costs.

Further, we can provide equipment or systems-specific training 

to key personnel on all systems, to ensure understanding of not 

only the positive aspects of the system(s), but also any poten-

tial limitations or operational challenges. We have the in-house 

knowledge to provide detailed analysis and explanation of work-

flow, work positions, and function(s) of single employees within 

the system as a whole, or in specific work silos.

D E L I V E R A B L E S

• Turn-key commissioning strategy from equipment  
installation to operational handover

• Scope definition and subdivision by systems

• Commissioning budget integration and cost estimate

• Management and consulting:

• Independent and internal inspection services

• Logistical execution between site stakeholders

• Controlling documents and procedures

• Field installation and testing

• Deficiencies detection and closure

• Site milestones and schedule integration

• Industry standards and guidelines

• Systems walkdown and turnover

• Digitized field testing and inspection library.

• Commissioning and Start Up

• On site and remote software support

• Complete turn over report

• Maintenance cross over and follow up

• On going client care

We can provide equipment or 

systems-specific training to key 

personnel on all systems.


